State of California
Business, Transportation and Housing Agency
Department of Transportation

Prepared By:

Debbie Mah

Program Manager,

Governor’s Traffic Congestion Relief
(916) 653-2052

MASS TRANS FINANCIAL MATTERS
TCRP Delegated Allocations
Information Item

CTC Meeting: April 3-4, 2002

Reference No: 2.1¢.(3)

Original Signed By
ROBERT L. GARCIA
Chief Financial Officer
April 1, 2002

INFORMATIONAL REPORT ON DELEGATED MINOR AMENDMENTS FOR

TRAFFIC CONGESTION RELIEF (TCR) PROGRAM PROJECTS

On July 11, 2001, the California Transportation Commission (CTC) delegated authority to the California
Department of Transportation (Department) and CTC staff the ability to approve minor Traffic
Congestion Relief Program (TCRP) amendments, per CTC Resolution G-01-23.

This is the monthly report on the minor amendments approved by Department and CTC staff. Since the
February report, one TCRP project meeting the requirements of a minor amendment was approved.
Project schedule and funding plan changes were approved for the project. The project is as follows:

Project #95 - Route 41; add auxiliary lane/operational improvements and improve ramps at
Friant Road Interchange in Fresno in Fresno County. The Department requested the
following amendment changes that are consistent with minor amendment approval:

* Project milestone schedule change from approved application. Schedule
change does not impact delivery of final project.
* Project cost increase <20%. Requires additional funding commitment from

appropriate agency.



